COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 28/ 2017

ESTI MATE SUMVARY 08: 49: 22
CONTI D C18132R ESTI MATE NO 0011 FI NL SPEC YR 2005
PCN: 18132R- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 82.5 DAYS TI VE ALLOW 94 WORK DAYS
US 50 LA JUNTA VEST PERCENT TI ME: 87.77 ORI G TI VE ALLOW 85 WORK DAYS
PRQJECT NO. NH 0504- 064
US 50 LA JUNTA VEST
NAVE OF RQAD: 050B
PRQJECT COUNTI ES: OTERO
CONTRACTOR:
TRICON 2, LLC PAY PERI OD ENDI NG 04/ 28/ 2017 DATE TI ME STARTED 09/12/2013
P. O Box 1330 DATE LET 08/ 08/ 2013 DATE WORK BEGAN
DATE AWARDED 08/ 16/ 2013 DATE TI ME STOPPED 02/ 27/ 2017
DATE CONTRACT EXECUTED 08/ 26/ 2013 DATE ACCEPTED 02/ 27/ 2017
CASTLE ROCK CcO 80104 (303) 688- 9568 DATE NOTI CE TO PROCEED 09/ 12/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1,362, 939. 41 PARTI Cl PATI NG $ 1,362, 939. 49 $ 0.00
AWARD PRQIECT AMT: $  1,312,000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 1, 362, 939. 49 0.00
FUNDS AVAI LABLE: $ -0.08 STOCKPI LED MATERI ALS 968. 73 0.00
GROSS EARNI NGS 1, 363, 908. 22 0.00
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 661. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 363, 908. 22 661. 00
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 363, 908. 22 661. 00
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 661. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18132R

PCN: 18132R-BI D

PRQJECT: NH 0504- 064

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00019 Renoval of Inlet

0010 202-00035

Renoval of Pipe

0015 202-00090

Renoval of Delineator

0020 202-00220

Renoval of Asphalt Mat

0025 202-00240

0030 202-00250

*Renoval of Pavenent Marking

0035 202-01000

Renoval of Fence

0040 202-01130

Renoval of Guardrail Type 3

0045 202-01300

Renoval of End Anchor age

0050 202-04002

G ean Cul vert

0055 202-05019 Sawi ng Concrete (Special)

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

2.000
EACH
500. 00000
680. 000
LF
10. 00000
5. 000
EACH
10. 00000
1, 508. 000
SY
3. 50000
1, 022. 000
SY
3. 78000
15, 263. 000
SF
1. 84000
2,497. 000
LF
1. 00000
41. 000
LF
10. 00000
0. 000
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250. 00000
16. 000
EACH
1, 000. 00000
743. 000
LF

30. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE
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2.000
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0. 000
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5. 000
0. 000
5. 000

1, 508. 000
0. 000
1, 508. 000

1, 022. 000
0. 000
1, 022. 000

15, 263. 000
0. 000
15, 263. 000

2,497.000
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Page 2
ESTI MATE RUN 04/ 28/ 2017

08: 49: 22
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
1, 000. 00
0. 00
6, 800. 00
0. 00
50. 00
0. 00
5, 278. 00
0. 00
3, 863. 16
0. 00
28, 083. 92
0. 00
2,497. 00
0. 00
410. 00
0. 00
0. 00
0. 00
16, 000. 00
0. 00
22, 290. 00



CONTI D C18132R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18132R-BI D ESTI MATE RUN 04/ 28/ 2017
PRQIECT: NH 0504- 064 ESTI MATE NO 0011 08: 49: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 05026 Sawi ng Asphalt Material (6 Inch) 347. 000 347.000
LF 0. 000 0. 00
2. 50000 347.000 867. 50
0065 202- 05030 Sawi ng Asphalt Material (10 Inch) 1, 157. 000 1, 157. 000
LF 0. 000 0. 00
3. 67000 1, 157. 000 4,246. 19
0070 203-00010 Uncl assi fied Excavation (Conplete In Place) 21, 735. 000 21, 735. 000
CY 0. 000 0. 00
6. 00000 21, 735. 000 130, 410. 00
0075 203-01597 *Pot hol i ng 28. 000 28. 000
HOUR 0. 000 0. 00
150. 15000 28. 000 4,204. 20
0080 207-00205 Topsoi | 2,247.000 2,247.000
CY 0. 000 0. 00
5. 00000 2,247.000 11, 235. 00
0085 208-00002 Erosion Log (12 Inch) 679. 000 679. 000
LF 0. 000 0. 00
4. 00000 679. 000 2,716. 00
0090 208-00020 Silt Fence 750. 000 750. 000
LF 0. 000 0. 00
2. 00000 750. 000 1, 500. 00
0095 208-00035  Aggregate Bag 0. 000 0. 000
LF 0. 000 0. 00
3. 67000 0. 000 0. 00
0100 208-00040 Check Dam 1. 000 1. 000
EACH 0. 000 0. 00
400. 00000 1. 000 400. 00
0105 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0110 208-00052 StormDrain Inlet Protection (Type 2) 0. 000 0. 000
LF 0. 000 0. 00
18. 33000 0. 000 0. 00



CONTI D C18132R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18132R-BI D ESTI MATE RUN 04/ 28/ 2017
PRQJECT: NH 0504- 064 ESTI MATE NO 0011 08: 49: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 400. 00000 1. 000 1, 400. 00
0120 208-00103 Renoval and Di sposal of Sedinment (Labor) 9. 000 9. 000
HOUR 0. 000 0. 00
33. 33000 9. 000 299. 97
0125 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 16. 000 16. 000
HOUR 0. 000 0. 00
73. 33000 16. 000 1,173.28
0130 208-00106 Sweepi ng (Sedi nent Renoval) 30. 000 30. 000
HOUR 0. 000 0. 00
73. 33000 30. 000 2,199.90
0135 208- 00205 Erosi on Control Supervisor 53. 000 53. 000
HOUR 0. 000 0. 00
33. 33000 53. 000 1, 766. 49
0140 210-00810 Reset Ground Sign 9. 000 9. 000
EACH 0. 000 0. 00
228. 33000 9. 000 2,054.97
0145 210-01200 *Reset End Anchor age 0. 000 0. 000
EACH 0. 000 0. 00
1, 147. 37000 0. 000 0. 00
0150 212-00006 *Seeding (Native) 6. 300 6. 300
ACRE 0. 000 0. 00
526. 32000 6. 300 3,315.82
0155 212-00032 *Soi | Condi tioning 6. 300 6. 300
ACRE 0. 000 0. 00
1, 894. 74000 6. 300 11, 936. 86
0160 213-00002 *Mul ching (Wed Free Hay) 4.700 4.700
ACRE 0. 000 0. 00
473. 68000 4.700 2,226.30
0165 213-00061 *Mul ch Tackifier 462. 000 462. 000
LB 0. 000 0. 00

3. 16000 462. 000 1, 459. 92



CONTI D C18132R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18132R-BI D ESTI MATE RUN 04/ 28/ 2017
PRQJECT: NH 0504- 064 ESTI MATE NO 0011 08: 49: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0170 213-00150 Bonded Fi ber Matrix 0. 200 0. 200
ACRE 0. 000 0. 00
4, 000. 00000 0. 200 800. 00
0175 214-01010 Brush Layer Cutting 1, 000. 000 1, 000. 000
EACH 0. 000 0. 00
4. 00000 1, 000. 000 4, 000. 00
0180 216-00021 Soi |l Retention Blanket (Cass 1) 6, 810. 000 6, 810. 000
SY 0. 000 0. 00
2.63000 6, 810. 000 17, 910. 30
0185 304- 06000 Aggregate Base Course (Cl ass 6) 1, 006. 530 1, 006. 530
TON 0. 000 0. 00
18. 92000 1, 006. 530 19, 043. 55
0190 304- 09000 Aggregat e Base Course (Special) 103. 000 103. 000
CY 0. 000 0. 00
58. 60000 103. 000 6, 035. 80
0195 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 4.000 4.000
TON 0. 000 0. 00
178. 95000 4. 000 715. 80
0200 403-34841 *Hot M x Asphalt (G ading SX) (100) (PG 64-22) 943. 930 943. 930
TON 0. 000 0. 00
126. 32000 943. 930 119, 237. 24
0205 411-10255 *Enul sified Asphalt (Sl ow Setting) 114. 000 114. 000
GAL 0. 000 0. 00
6. 32000 114. 000 720. 48
0210 420-00102 Ceotextile (Erosion Control) (Cdass 1) 2,326. 000 2, 326. 000
SY 0. 000 0. 00
2.42000 2,326. 000 5,628.92
0215 506-00212 Riprap (12 Inch) 1, 229. 000 1, 229. 000
CY 0. 000 0. 00
65. 15000 1, 229. 000 80, 069. 35
0215 MATERI AL ALLOMANCE Rirap (12 Inch) 21.000
CY 0. 000 0. 00
46. 13000 21.000 968. 73



CONTI D C18132R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18132R-BI D ESTI MATE RUN 04/ 28/ 2017
PRQJECT: NH 0504- 064 ESTI MATE NO 0011 08: 49: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 507-00350 Gouted Riprap Slope and Ditch Paving 24. 000 24.000
(% 0. 000 0. 00
100. 00000 24.000 2, 400. 00
0225 601- 01000 Concrete Cass B 8. 000 8. 000
(& 0. 000 0. 00
500. 00000 8. 000 4, 000. 00
0230 602-00020 Rei nforcing Steel (Epoxy Coated) 918. 000 918. 000
LB 0. 000 0. 00
2. 00000 918. 000 1, 836. 00
0235 604- 00506 Inlet Type D (Special) (5 Foot) 4. 000 4.000
EACH 0. 000 0. 00
2, 500. 00000 4.000 10, 000. 00
0240 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 825. 000 825. 000
LF 0. 000 0. 00
22.37000 825. 000 18, 455. 25
0245 606- 02005 *End Anchor age (Fl ared) 0. 000 0. 000
EACH 0. 000 0. 00
1, 831. 58000 0. 000 0. 00
0250 607- 00005 End Post 12. 000 12. 000
EACH 0. 000 0. 00
238. 89000 12. 000 2, 866. 68
0255 607- 00010 Corner and Line Brace Post 2.000 2.000
EACH 0. 000 0. 00
238. 89000 2. 000 477.78
0260 607-01000 Fence Barbed Wre with Metal Posts 3, 628. 000 3, 628. 000
LF 0. 000 0. 00
2.11000 3, 628. 000 7, 655. 08
0265 607-11525 Fence (Pl astic) 328. 000 328. 000
LF 0. 000 0. 00
2.22000 328. 000 728.16
0270 607-60116 16 Foot Gate 2. 000 2.000
EACH 0. 000 0. 00

500. 00000 2.000 1, 000. 00



CONTI D C18132R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18132R-BI D ESTI MATE RUN 04/ 28/ 2017
PRQJECT: NH 0504- 064 ESTI MATE NO 0011 08: 49: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 612-00001 Del i neator (Type I) 0. 000 0. 000
EACH 0. 000 0. 00
16. 67000 0. 000 0.00
0280 612-00002 Del i neator (Type I1) 37.000 37.000
EACH 0. 000 0. 00
16. 67000 37.000 616. 79
0285 619-10220 *22 Inch Wl ded Steel Pipe 106. 000 106. 000
LF 0. 000 0. 00
121. 05000 106. 000 12, 831. 30
0290 619-50960 *12 Inch Plastic Pipe 219. 000 219. 000
LF 0. 000 0. 00
89. 47000 219. 000 19, 593. 93
0295 619- 75080 *10 Inch Gate Valve (Insertion) 0. 000 0. 000
EACH 0. 000 0. 00
7,894. 74000 0. 000 0. 00
0300 619- 75096 *12 Inch Gate Valve (insertion) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0305 621-00450 *Det our Pavenent 856. 000 856. 000
SY 0. 000 0. 00
46. 32000 856. 000 39, 649. 92
0310 624-44031 30 Inch Equival ent Drainage Pipe Elliptical (O ass 4) 144. 000 144. 000
LF 0. 000 0. 00
74. 90000 144. 000 10, 785. 60
0315 624- 44037 36 Inch Equival ent Drainage Pipe Elliptical (O ass 4) 56. 000 56. 000
LF 0. 000 0. 00
84. 90000 56. 000 4,754. 40
0320 624- 49037 36 Inch Equival ent Drainage Pipe Elliptical (O ass 9) 632. 000 632. 000
LF 0. 000 0. 00
157. 72000 632. 000 99, 679. 04
0325 624-49043 42 Inch Equival ent Drainage Pipe Elliptical (COass 9) 256. 000 256. 000
LF 0. 000 0. 00
253. 85000 256. 000 64, 985. 60



CONTI D C18132R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18132R-BI D ESTI MATE RUN 04/ 28/ 2017
PRQJECT: NH 0504- 064 ESTI MATE NO 0011 08: 49: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0330 624-49049 48 Inch Equival ent Drainage Pipe Elliptical (COass 9) 408. 000 408. 000
LF 0. 000 0. 00
222. 82000 408. 000 90, 910. 56
0335 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
15, 978. 95000 1. 000 15, 978. 95
0340 625-00001 *Construction Surveying (Hourly) 28. 000 28. 000
HOUR 0. 000 0. 00
121. 05000 28. 000 3, 389. 40
0345 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
109, 047. 32000 1. 000 109, 047. 32
0350 626-01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0355 627-00001 *Paverent Mar ki ng Pai nt 160. 000 160. 000
GAL 0. 000 0. 00
42.11000 160. 000 6, 737. 60
0360 627-00005 *Epoxy Pavement MarKking 143. 000 143. 000
GAL 0. 000 0. 00
93. 68000 143. 000 13, 396. 24
0365 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 120. 000 120. 000
Li ne
) SF 0. 000 0. 00
15. 79000 120. 000 1, 894. 80
0370 630-00000 *Fl aggi ng 337. 000 337.000
HOUR 0. 000 0. 00
25. 26000 337.000 8,512. 62
0375 630-00007  *Traffic Control Inspection 61. 000 61. 000
DAY 0. 000 0. 00
231. 58000 61. 000 14,126. 38
0380 630-00012  *Traffic Control Management 103. 000 103. 000
DAY 0. 000 0. 00
578. 95000 103. 000 59, 631. 85



CONTI D C18132R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18132R-BI D ESTI MATE RUN 04/ 28/ 2017
PRQJECT: NH 0504- 064 ESTI MATE NO 0011 08: 49: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0385 630-80002 *Fl ashi ng Beacon (Sol ar) 6. 000 6. 000
EACH 0. 000 0. 00
526. 32000 6. 000 3,157.92
0390 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
105. 26000 0. 000 0. 00
0395 630-80337 *Barricade (Type 3 MC) (Tenporary) 12. 000 12. 000
EACH 0. 000 0. 00
105. 26000 12. 000 1,263. 12
0400 630-80341 *Construction Traffic Sign (Panel Size A) 47.000 47.000
EACH 0. 000 0. 00
52. 63000 47.000 2,473.61
0405 630-80342 *Construction Traffic Sign (Panel Size B) 72.000 72.000
EACH 0. 000 0. 00
63. 16000 72.000 4,547.52
0410 630-80343 *Construction Traffic Sign (Panel Size C 0. 000 0. 000
EACH 0. 000 0. 00
73. 68000 0. 000 0. 00
0415 630-80344 *Construction Traffic Sign (Special) 15. 000 15. 000
SF 0. 000 0. 00
12. 63000 15. 000 189. 45
0420 630-80355 *Portabl e Message Sign Panel 7.000 7.000
EACH 0. 000 0. 00
3, 368. 42000 7.000 23,578.94
0425 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 2. 000
Type
yee) EACH 0. 000 0. 00
263. 16000 2.000 526. 32
0430 630- 80360 *Drum Channel i zi ng Devi ce 225. 000 225. 000
EACH 0. 000 0. 00
21. 05000 225. 000 4,736. 25
0435 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 29. 000 29. 000
EACH 0. 000 0. 00
31. 58000 29. 000 915. 82



CONTI D C18132R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 18132R-BI D ESTI MATE RUN 04/ 28/ 2017
PRQIECT: NH 0504- 064 ESTI MATE NO 0011 08: 49: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0440 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 6. 000 6. 000
EACH 0. 000 0. 00
31. 58000 6. 000 189. 48
0445 630-80370 Concrete Barrier (Tenporary) 1, 810. 000 1, 810. 000
LF 0. 000 0. 00
22.22000 1, 810. 000 40, 218. 20
0450 630-80380 *Traffic Cone 188. 000 188. 000
EACH 0. 000 0. 00
5. 26000 188. 000 988. 88
0455 630- 80384 *Tubul ar Marker 240. 000 240. 000
EACH 0. 000 0. 00
45. 26000 240. 000 10, 862. 40
0460 630-85010 *| npact Attenuator (Tenporary) 3. 000 3. 000
EACH 0. 000 0. 00
789. 47000 3. 000 2,368. 41
0465 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700- 70012 F/ A Asphal t Pavenent |ncentive 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700-70019 F/ A Asphalt Cement Cost Adjustnent -1,629. 070 -1,629.070
F A 0. 000 0. 00
1. 00000 -1, 629. 070 -1, 629. 07
0490 700-70021 F/ A On-The-Job Trai nee 640. 000 640. 000
HOUR 0. 000 0. 00

1. 00000 640. 000 640. 00



CONTI D C18132R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18132R-BI D ESTI MATE RUN 04/ 28/ 2017
PRQJECT: NH 0504- 064 ESTI MATE NO 0011 08: 49: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0495 700- 70042 F/ A Railroad Fl aggi ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0500 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 202-00210 Rem Conc Pavenent 178. 000 178. 000
SY 0. 000 0. 00
21. 00000 178. 000 3,738.00
0525 900- 00014 Added Item (Lunp Sun)/ Waterline Lowering 1. 000 1. 000
LS 0. 000 0. 00
10, 221. 20000 1. 000 10, 221. 20
0530 700- 70100 F/ A Rel ocate Tel ephone Lines 9, 110. 500 9, 110. 500
F A 0. 000 0. 00
1. 00000 9, 110. 500 9, 110. 50
0535 900- 00006 Added Item (Dol lar)/ Price Reduction - HVA -5, 813. 590 -5, 813. 590
DOL 0. 000 0. 00
1. 00000 -5,813.590 -5,813.59
0540 626-00100 Mobi | i zation (w o Autopay) 1. 000 1. 000
LS 0. 000 0. 00
26, 000. 00000 1. 000 26, 000. 00
0545 601-01000 Conc CL B 81. 300 81. 300
CY 0. 000 0. 00
600. 00000 81. 300 48, 780. 00
CAT 0200 CURRENT AMI  $ 1,348,850.53$% 0.00$ 1, 349,819.26
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0505 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
3, 533. 33000 1. 000 3,533.33
0510 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
8,111.11000 1. 000 8,111.11
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CONTI D C18132R COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 18132R-BI D ESTI MATE RUN 04/ 28/ 2017
PRQJECT: NH 0504- 064 ESTI MATE NO 0011 08: 49: 22
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0515 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
1, 222. 22000 2.000 2,444. 44

CAT 0400 CURRENT AMI  $ 14,088.88 $

0.00$ 14, 088. 88

PRQJIECT TOTAL CURRENT AMI $ 1,362,939.41$

0.00% 1,363,908. 14



